
 
 

CR 200 S RECONSTRUCTION  

WEEKLY REPORT 

  

 
FOR WEEK ENDING:   May 17, 2013      REPORT NO.:      9    PROJECT NUMBER: R-29419 

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13  

Pre-Constr. Conf.: 3.11.13 

 

DAY & DATE WORK IN PROGRESS 

Sat. 

5-11 

 

No work activity. 

  

Sun. 

5-12 

 

No work activity. 

 

 

Mon. 

5-13 

 

The Contractor continued preparation of Type IV sub-grade (9” of #53 compacted aggregate over geo-grid). The Contractor also began lay-out and 

installation of string-line in preparation for placing curb/gutter  

 

Tues. 

5-14 

 

 

The Contractor continued placement of aggregate base and fine grading / compaction of Type IV sub-grade.         

  

 

Wed. 

5-15 

 

 

The Contractor continued preparation / fine grading and compaction of Type IV sub-grade. 

 

 

Thurs. 

5-16 

 

 

The Contractor completed fine grading and compaction of sub-grade in preparation for base course of HMA pavement.  

 

Fri. 

5-17 

 

 

The Contractor placed the Stage II base course (330 # / SYD) of HMA pavement.  

For the week, crews placed approx. 4,025 tons of compacted aggregate base and 1,460 tons of HMA pavement.   

 

 

 

Bill Coleman, United Consulting   
PROJECT REPRESENTATIVE 

 


